

Line Item	Details / Outcomes / Key Milestones	Main Activities / Actions	Responsible Agent	Roleplayers & Relevant Structures	Date or Timeframe	Cost Estimate (IDP)	STATUS	Aug '16	Sep '16	Oct '16	Nov '16	Dec '16	Jan '17	Feb '17	Mar '17	Apr '17	May '17	Jun '17	Jul '17	
								1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1 2 3 4	1		
9	A. Launch of 2017/18 IDP & Budget Process. B. IDP Representative Forum activated. C. Funding application submitted.	First IDP Representative Forum meeting combined with the official launch of the new 5-year IDP development & Budget Process. Information session, as well as presentation of DM Framework Plan & LM Process Plan. Funding application with Council res. submitted to SBDM & COGTA.	Dr Beyers Naudé LM, Sarah Baartman DM / COGTA	Mayor & Councillors, MM, Directors, HODs, IDP Manager and relevant Officials; all IDP Stakeholders	Launch Thursday 8th September 2016 at 10:00	5,000	✓ A, B & C Adoption details of final SBDM IDP Framework Plan still being awaited													
10	2016/17 IDP ASSESSMENTS	Provincial Assessments taking place at Mpekeni 1st or 2nd week of September 2016. Being done per District and specific dates allocated. Print 10 copies of IDP.	Dr Beyers Naudé LM	MM, Directors and IDP Manager	Date to be confirmed	18,000	✓ 01/12/2016													
11	SECTOR PLANS OPERATIONAL STRATEGIES MUNICIPAL BY-LAWS AND POLICIES	Implement processes required for the development of new Plans, Policies and Strategies (e.g. Financial, Institutional, ITP, Infrastructure Master Plans, DMP, SDF, LED, IWMP, WSDP, HSP, By-laws, HR & Financial Policies). Secure funding (through Operating Budget or external sources). Endeavour to do in-house where possible, or follow SCM and appoint Service Providers.	Dr Beyers Naudé LM	MM and relevant Officials	To run concurrently with IDP process	-	? Some new Policies are being workshopped early in Nov. Funding for development of Sector Plans is a problem													
12	DISTRICT-LEVEL MEETING & CONSULTATIONS	IDP Representative Forum Meeting.	Sarah Baartman DM Dr Beyers Naudé LM	MM, Mayor / IDP Portfolio Councillor & IDP Manager	Thursday 15th September 2016	3,000	Postponed to 28/09/2016													
13	mSCOA Steering Committee Meeting	Progress of mSCOA implementation.	Dr Beyers Naudé LM	MM, CFO & mSCOA Committee	Wednesday 21st September 2016	-	Presentation on 28/09/2016													
14	Management Meeting	Updates on implementation of IDP Review and readiness for roll-out of CBP.	Dr Beyers Naudé LM	MM, Directors, HODs, IDP Manager	Tuesday 27th September 2016	-	✓ 26/09/2016													
15	Budget Steering Committee Meeting	Discussion and consensus on 2017/18 Budget Process, Time Schedule of Key Activities, mSCOA compliance, IDP alignment.	Dr Beyers Naudé LM	Mayor & BSC	Friday 30th September 2016	-	✗ Committee still to be established													
16	WARD COMMITTEES established	Ward Committees to be established in all 14 Wards.	Dr Beyers Naudé LM	MM, Ward Councillors & Ward Co-ordinator	Month of September into 1st week of October	-	✗ To commence in													
B	PHASE 1 : ANALYSIS																			
17	SEPTEMBER = IDP MONTH ALL SYSTEMS ACTIVATED AND STRUCTURES MOBILIZED FOR THE REVIEW OF THE IDP Community Based Planning (CBP) Community Dev. Workers (CDWs) Ward Councillors Ward Committees IDP Steering Committee IDP Representative Forum Budget Steering Committee Inter-governmental Forum All Municipal Departments Municipal Satellite Offices	A. COMMUNITY-BASED PLANNING MEETINGS / WORKSHOPS in each Ward, to interrogate and assess the Situation; conduct SWOT analysis, develop Ward Profiles and identify Ward Development Priorities. B. CONDUCT Institutional & GAP Analysis and update statistical data on levels of Service Delivery, etc. C. REPORTS to be prepared by Senior Management and other relevant Officials for purpose of feeding into IDP Analysis. D. MEETINGS with other Stakeholders for the purpose of forward planning.	Dr Beyers Naudé LM	Mayor, Ward Councillors & IDP Manager. All other relevant Roleplayers & Stakeholders, incl. MM, Directors, HODs and other senior Officials.	Preparations in September; process to commence after the establishment of Ward Committees - early in October 2016 (Ward-based engagements 10 - 31 October 2016. Arrangements will be made with Ward Clirs.)	40,000	✓ Process was delayed due to non-establishment of Ward Committees. Workshops held in all 14 Wards Oct - Nov 2016. War Room structures utilised in the absence of Ward Committees. Management Meeting on 17/10/2016													

IMPORTANT
The establishment of Ward Committees will impact negatively on the IDP Process if delayed unnecessarily. Ward-based planning Workshops need to be held with Committees and selected community members as a forerunner to the development of a new IDP.

Ward Councillors : Mobilize your Ward Committees and assist the IDP Manager during Workshops and Public Consultations. We need to know what is happening on the ground.

Line Item	Details / Outcomes / Key Milestones	Main Activities / Actions	Responsible Agent	Roleplayers & Relevant Structures	Date or Timeframe	Cost Estimate (IDP)	STATUS	Aug '16				Sep '16				Oct '16				Nov '16				Dec '16				Jan '17				Feb '17				Mar '17				Apr '17				May '17				Jun '17				Jul '17
								1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1				
65	mSCOA Steering Committee Meeting	Progress of mSCOA implementation.	Dr Beyers Naudé LM	MM, CFO & mSCOA Committee	TBC	-	✗																																													
66	IDP & BUDGET Official Notice in Newspaper	Place notice in Advertiser, informing public about Special Council Meeting to approve 2017/18 IDP & Budget. (Notice to reach Advertiser by 9th May 2017.)	Dr Beyers Naudé LM	MM, Administration	Ad to appear on Friday 12th May 2017	1,500	✗																																													
67	PREPARATION OF FINAL CAPITAL & OPERATING BUDGET : Workshop / BSC Meeting	Finalize the Budget : consider inputs & comments received during consultation process. Make necessary adjustments; reconcile with IDP. Finalize SDBIP.	Dr Beyers Naudé LM	CFO, full Council, all Managers, PMO and relevant Officials	TBC	-	✗																																													
68	DISTRICT-LEVEL MEETING & CONSULTATIONS	IDP Representative Forum Meeting.	Sarah Baartman DM Dr Beyers Naudé LM	MM, Mayor / IDP Portfolio Councillor & IDP Manager	Tuesday 16th May 2017	3,000	✓ Unable to attend, but did submit info.																																													
69	IDP : FINAL STEPS IDP Representative Forum Meeting	Discuss final amendments with Stakeholders in order to reach consensus about the preparation and submission of the final document to Council for Approval, with clearly formulated recommendations.	Dr Beyers Naudé LM	IDP Manager, IDP Rep. Forum (Relevant Officials, Councillors & Stakeholders)	Wednesday 17th May 2017 at 10:00	3,000	✓																																													
70	DISTRICT ALIGNMENT Final Draft IDP	Forward amended draft IDP to Sarah Baartman DM for final alignment & adjustments.	Sarah Baartman DM, Dr Beyers Naudé LM	CFO, IDP Manager & other relevant parties	By 19th May 2017	-	✓ Report submitted.																																													
71	2017/18 IDP & BUDGET APPROVED Special Council Meeting	Prepare and submit final IDP, SDBIP, Budget & Budget-related Policies, Rates & Tariffs to Council for Approval and Implementation. Ensure that resolutions are recorded and minuted, for future implementation and monitoring.	Dr Beyers Naudé LM	MM, CFO, Directors, IDP Manager, HODs, PMO, other relevant Officials, full Council, with interested members of the public & other Stakeholders	Tuesday 23rd May 2017	1,000	✓																																													
72	DISTRIBUTION OF APPROVED IDP & BUDGET	A. Forward hard & soft copies of IDP to MEC COGTA, SBDM and ensure that other Provincial & National Government Departments (e.g. Treasury) are also supplied with copies. B. Additional copies of IDP & Budget to be made available to internal and external Auditors. C. Ensure copies are distributed to MM, all Directors & HODs; Municipal Satellite Offices and all Libraries for the public to view.	Dr Beyers Naudé LM	MM, CFO, IDP Manager	During last week of May 2017	4,000	In progress																																													
73	DISTRICT & PROVINCIAL UPDATE OF IDP PROCESS	A. Interaction with SBDM regarding processes followed and adoption dates. B. Confirmation of completion of process and adoption dates with COGTA.	Sarah Baartman DM, Dr Beyers Naudé LM	MM, Directors, HODs, IDP Manager & Planning Staff	First week of June 2017	-																																														
74	IGR FORUM MEETING A Forum promoting Inter-Governmental Relations	Mayor's IGR meeting with key roleplayers from other spheres of Government with the aim to improve service delivery through effective communication, consultation and engagement.	Dr Beyers Naudé LM, Sarah Baartman DM & Sector Departments	Mayor, Councillors, all relevant senior Officials from Government Departments & Mun.	TBC	-																																														
75	mSCOA Steering Committee Meeting	Progress of mSCOA implementation.	Dr Beyers Naudé LM	MM, CFO & mSCOA Committee	TBC	-																																														

WELL DONE !

Line Item	Details / Outcomes / Key Milestones	Main Activities / Actions	Responsible Agent	Roleplayers & Relevant Structures	Date or Timeframe	Cost Estimate (IDP)	STATUS	Aug '16		Sep '16		Oct '16		Nov '16		Dec '16		Jan '17		Feb '17		Mar '17		Apr '17		May '17		Jun '17		Jul '17					
								1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
76	IMPLEMENTATION OF 2017/18 BUDGET	A. Post on website and upload to internal systems, make necessary adjustments to tariffs; print Budget Document; submit final Budget to National & Provincial Treasury. B. SDBIP and annual Performance Management Contracts (linking KPAs & KPIs to IDP & Budget) to be completed and Mayor to table these for Council's approval. To be submitted to MEC and published within 14 days after approval.	Dr Beyers Naudé LM	Mayor, MM, CFO, Administration, ICT	A. During June 2017. B. Budget to be implemented on 1st July 2017.	-																													
77	A. IMPLEMENTATION OF NEW 5-YEAR IDP B. IDP & BUDGET PROCESS PLAN 2018/19	A. Post on website and upload to internal systems. Implement programmes as soon as official approval has been received from relevant authorities. Monitor, assess, review by way of regular Status & Progress Reports, linked to PMS. Keep Sarah Baartman DM informed. B. Commence with planning for 1st review of IDP.	Dr Beyers Naudé LM	Mayor, MM, IDP Manager, PMO, all Directorates and their Departments	A. During 1st week of June 2017. 1st Edition of IDP to be implemented on 1st July 2017. B. By 29th July 2017.	-																													
78	2017 - 2022 IDP ASSESSMENTS	Provincial Assessments of new 5-year IDPs - dates and venue to be confirmed. Being done per District and specific dates allocated. Print 10 - 15 copies of IDP.	Dr Beyers Naudé LM	MM, Directors and IDP Manager	July or August 2017	20,000																													
79	A. 4th Quarterly Report B. Oversight Meeting C. 1st Draft 2016/17 Annual Report	Prepare final Quarterly Report. Prepare 1st Draft 2016/17 Annual Report. Oversight Committee to meet. Submit reports to Council.	Dr Beyers Naudé LM	Mayor, MM, CFO & PMO	July 2017	-																													
80	INCIDENTALS	Upgrading / refurbishment of IDP Office and purchase of equipment necessary for the IDP Process, including Community-based Planning.	Dr Beyers Naudé LM	IDP Manager	As required for annual review IDP and Ward Plans	15,000																													
TOTAL COST ESTIMATE FOR THE 2017 - 2022 IDP DEVELOPMENT PROCESS						171,000	<i>NB : Cost estimates are for IDP processes and activities only.</i>																												

THANK YOU !

IMPORTANT NOTES : IMPLEMENTATION & PROGRESS OF PROCESS PLAN

Line Item	Comments by IDP Manager
NB	Several critical processes fell behind schedule as a result of the merger between Camdeboo, Ikwezi and Baviaans Municipalities, the suspension of the Municipal Manager, etc.
NB	Several critical activities were not actioned or fully implemented.
NB	The 2016/17 IDP Assessments only took place in December 2016, resulting in the reports with findings only being issued to LMs during the course of May - too late to be taken into consideration during the development of their 2017 - 2022 IDPs. The MEC's Comments are still being awaited.



GOOD PLANNING, GOOD CO-OPERATION, GOOD COMMUNICATION AND SYNERGY BETWEEN THE PROCESSES WILL MAKE THIS THING WORK!